COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 01/ 2021

ESTI MATE SUMVARY 13:23: 07
CONTI D C21324 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 21324-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 38.0 DAYS TIME ALLOW 340 WORK DAYS
125 EXIT 11 | NTERCHANGE | MPROVEMENTS PERCENT TI ME: 11.18 ORI G TI ME ALLOW 340 WORK DAYS

PRQIECT NO | MD25A- 040
125 EXIT 11 | NTERCHANGE | MPROVEMENTS

NAME OF ROAD:
PRQIECT COUNTI ES: LAS ANI MAS

CONTRACTOR:
FLATI RON CONSTRUCTORS, | NC. PAY PER OD ENDI NG 09/ 01/ 2021 DATE TIME STARTED 06/14/2021
385 Interlocken Crescent #900 DATE LET 05/ 06/ 2021 DATE WORK BEGAN 07/ 13/ 2021
DATE AWARDED 05/ 26/ 2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 14/2021 DATE ACCEPTED
Broonfield CO 80021 (720) 494- 8095 DATE NOTI CE TO PROCEED 06/ 14/2021
CURRENT TOTAL TH S ESTI MATE

CURRENT PROJECT AMT: $ 12,642, 360.71 PARTI Cl PATI NG $ 121, 500. 00 $ 121, 500. 00
AWARD PRQJECT AMI:  $ 12,336, 881.00 NON-PARTI Cl PATI NG 755, 329. 71 755, 329.71
PERCENT COVPLETE: 6. 94% TOTAL EARNI NGS 876, 829. 71 876,829.71
FUNDS AVAI LABLE: $ 11,765, 531.00 STOCKPI LED MATERI ALS 0.00 0.00

GROSS EARNI NGS 876, 829. 71 876, 829. 71
TOTAL CLAI M5 $ 0.00 RETAI NAGE -17,937. 50 -17,937.50

SECURI TI ES ENCUVBERED 0.00 0.00

NET EARNI NGS 858, 892. 21 858, 892. 21

LI QUI DATED DANAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0.00 0.00

ANMOUNT DUE 858, 892. 21 858, 892. 21

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE :;; 77777 8 755,78295.721 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

201- 00000

202- 00010

202- 00019

202- 00026

202- 00027

202- 00035

202- 00037

202- 00047

202- 00090

202- 00203

202- 00220

C21324

ROADWAY

21324-BI D
I M025A- 040

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

Clearing and Grubbing

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

of

of

of

of

of

of

of

of

of

of

Tree

Inlet

Sl ope and Ditch Paving

Ri prap

Pi pe

End Section

El ectrical Equi pnent

Del i neat or

Curb and Gutter

Asphal t Mat

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
50, 000. 00000
16. 000
EACH
600. 00000
2. 000
EACH
1, 200. 00000
272.000
sy
22.00000
172. 000
5%
15. 00000
405. 000
LF
20. 00000
7. 000
EACH
500. 00000
1. 000
LS
10, 000. 00000
73. 000
EACH
15. 00000
304. 000
LF
12. 00000
16, 825. 000
5%

9. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0.500
0.500

0. 000
5. 000
5. 000

0. 000
0. 000
0. 000

0. 000
13. 000
13. 000

0. 000
96. 000
96. 000

0. 000
0. 000
0. 000

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

0. 000
11. 000
11. 000

0. 000
201. 000
201. 000

0. 000
476. 000
476. 000
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ESTI MATE RUN 09/ 01/ 2021

25, 000

3,000

286.

1, 440.

500.

165.

2,412

4,284

00

00

.00

00

.00

.00

00

00

13:23: 07

AMOUNT

25, 000

3, 000

286.

1, 440.

500.

165.

2,412

4,284

00

00

.00

00

00

.00

00

.00

00

00

00



CONTI D: C21324 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21324-BI D
PRQIECT | MD25A- 040 ESTI MATE NO. 0001
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0060 202-00240 Renoval of Asphalt Mat (Pl aning) 1, 083. 000
SY
5. 00000
0065 202-00250 Renoval of Pavenent Marking 7, 000. 000
SF
2. 25000
0070 202-00700 Renoval of Light Standard 7.000
EACH
450. 00000
0075 202-00810 Renoval of Ground Sign 47.000
EACH
110. 00000
0080 202-00821 Renoval of Sign Panel 1. 000
EACH
70. 00000
0085 202- 00900 Renoval of Concrete Footing 4. 000
EACH
450. 00000
0090 202-01030 Renoval of Road C osure Gate 2.000
EACH
1, 100. 00000
0095 202-01130 Renoval of Guardrail Type 3 2, 505. 000
LF
6. 00000
0100 202-01170 Renoval of Guardrail Type 7 238. 000
LF
15. 00000
0105 202-04002 Cl ean Cul vert 8. 000
EACH
1, 700. 00000
0110 203-00060 Enbanknent Material (Conplete In Place) 26, 971. 000
cY

28. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
174
174

000
000

0. 000
0. 000
0. 000

0. 000
12. 000
12. 000

0. 000
0. 000
0. 000

0. 000
4. 000
4.000

0. 000
2.000
2.000

0. 000
94. 000
94. 000

0. 000
204
204

000
000

0. 000
0. 000
0. 000

0. 000
274
274

000
000
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ESTI MATE RUN 09/ 01/ 2021

391.

1, 320

1, 800

2,200

564.

3, 060

7,672

.00

.00

00

.00

00

00

00

.00

00

13:23: 07

AMOUNT

391.

1,320

1,800

2,200

564.

3, 060

7,672

.00

50

.00

00

.00

00

00

00

00

.00

00



CONTI D: C21324 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21324-BID ESTI MATE RUN 09/ 01/ 2021
PRQJECT: | MD25A- 040 ESTI MATE NO 0001 13:23: 07
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 203-01500 Bl ading 80. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0120 203-01550 Dozi ng 80. 000 0. 000
HOUR 0. 000 0. 00
140. 00000 0. 000 0. 00
0125 203-01594 Conbi nati on Loader 80. 000 0. 000
HOUR 0. 000 0. 00
115. 00000 0. 000 0. 00
0130 207-00700 Topsoil (Onsite) 3, 040. 000 0. 000
cY 0. 000 0. 00
20. 00000 0. 000 0. 00
0135 208-00002 *Erosion Log Type 1 (12 Inch) 1, 505. 000 0. 000
LF 282.000 1, 269. 00
4.50000 282. 000 1, 269. 00
0140 208-00012 *Erosion Log Type 1 (9 Inch) 2,552. 000 0. 000
LF 291. 000 1, 164. 00
4. 00000 291. 000 1,164.00
0145 208-00020 *Silt Fence 3,576. 000 0. 000
LF 579. 000 1,158.00
2. 00000 579. 000 1, 158. 00
0150 208-00035 *Aggregate Bag 59. 000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0. 00
0155 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 2.000 0. 000
EACH 1.000 650. 00
650. 00000 1. 000 650. 00
0160 208-00051 *StormDrain Inlet Protection (Type I) 70. 000 0. 000
LF 28. 000 364. 00
13. 00000 28. 000 364. 00
0165 208-00070 Vehi cl e Tracki ng Pad 2.000 0. 000
EACH 1. 000 2,500. 00

2,500. 00000 1. 000 2,500. 00



CONTI D: C21324 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21324-BID ESTI MATE RUN 09/ 01/ 2021
PRQJECT: | MD25A- 040 ESTI MATE NO 0001 13:23: 07
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 208-00071  Maintenance Aggregate (Vehicle Tracking Pad) 14. 000 0. 000
cY 0. 000 0. 00
120. 00000 0. 000 0. 00
0175 208-00103 Renoval and Disposal of Sedinent (Labor) 120. 000 0. 000
HOUR 0. 000 0. 00
65. 00000 0. 000 0. 00
0180 208-00105 Renoval and Disposal of Sedinent (Equipnent) 60. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0185 208-00106 Sweepi ng (Sedi ment Renoval ) 40. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0190 208-00107 Renoval of Trash 130. 000 0. 000
HOUR 10. 000 650. 00
65. 00000 10. 000 650. 00
0195 208- 00207 Erosi on Control Managenent 80. 000 0. 000
DAY 6. 000 900. 00
150. 00000 6. 000 900. 00
0200 210-00810 Reset Ground Sign 10. 000 0. 000
EACH 0. 000 0. 00
430. 00000 0. 000 0. 00
0205 210- 04000 Adj ust Structure 1. 000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0210 210-04050 Adj ust Val ve Box 2.000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0. 00
0215 212-00700 *Organic Fertilizer 2,021. 000 0. 000
LB 0. 000 0. 00
0. 80000 0. 000 0. 00
0220 212-00703 *Humat e 851. 000 0. 000
LB 0. 000 0. 00

0. 70000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0225 212-00704

0230

212- 00706

0235

212-00708

0240

213- 00002

0245

213-00012

0250

213- 00061

0255

213- 00067

0260

213- 00070

0265

213- 00462

0270

213- 00700

0275 214-00330

C21324
21324-BID
| M025A- 040
| TEM
DESCRI PTI ON

*Mycorrhi zae

*Seeding (Native) Drill

*Seedi ng (Native) Broadcast

*Mul chi ng (Weed Free Hay)

*Spray-on Mul ch Bl anket

*Mul ch Tackifier

Rock Miul ch (Weed Free)

Landscape Weed Barrier Fabric

Met al

Landscape Border (3/16 X 5-1/2 Inch)

Landscape Boul der

Deci duous Shrub (3 Gall on Cont ai ner)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
46. 000
LB
16. 00000
5. 660
ACRE
1, 200. 00000
0.010
ACRE
14, 000. 00000
3. 440
ACRE
1, 400. 00000
0. 500
ACRE
6, 000. 00000
344. 000
LB
5. 00000
16, 462. 000
SF
2.00000
1, 832. 000
%
1. 00000
844. 000
LF
2.00000
169. 000
EACH
100. 00000
186. 000
EACH

10. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:23: 07

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C21324 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21324-BID ESTI MATE RUN 09/ 01/ 2021
PRQJECT: | MD25A- 040 ESTI MATE NO 0001 13:23: 07
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 214-00470 Evergreen Tree (7 Gallon Container) 5. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0285 214- 00506 Evergreen Tree (6 Foot) (Ball and Burl ap) 6. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0290 214-00512 Evergreen Tree (12 Foot) (Ball and Burlap) 2.000 0. 000
EACH 0. 000 0. 00
800. 00000 0. 000 0. 00
0295 214-00630 Evergreen Shrub (3 Gallon Contai ner) 244.000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00
0300 214-00910 Perennials (1 Gallon Container) 391. 000 0. 000
EACH 0. 000 0. 00
5. 00000 0. 000 0. 00
0305 216-00022 *Soil Retention Blanket (C ass 2) 3, 768. 000 0. 000
SY 0. 000 0. 00
4.50000 0. 000 0. 00
0310 216-00101 *Soi | Retention Blanket (Straw Coconut) 5, 009. 000 0. 000
(Phot odegr adabl e Cl a
Sy 0. 000 0. 00
3. 50000 0. 000 0. 00
0315 216-00301  *Turf Reinforcement Mat (O ass 1) 202. 000 0. 000
SY 0. 000 0. 00
6. 50000 0. 000 0. 00
0320 216-00302 *Turf Reinforcement Mat (O ass 2) 236. 000 0. 000
Sy 0. 000 0. 00
7.50000 0. 000 0. 00
0325 216-00303 *Turf Reinforcenent Mat (Class 3) 535. 000 0. 000
SY 0. 000 0. 00
8.50000 0. 000 0. 00
0330 240-00000 W Idlife Biologist 8. 000 0. 000
HOUR 8. 000 920. 00

115. 00000 8. 000 920. 00



CONTI D: C21324 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21324-BID ESTI MATE RUN 09/ 01/ 2021
PRQJECT: | MD25A- 040 ESTI MATE NO 0001 13:23: 07
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 240-00010 Renoval of Nests 4. 000 0. 000
HOUR 4.000 460. 00
115. 00000 4.000 460. 00
0340 240-00020 Netting 580. 000 0. 000
SY 0. 000 0. 00
6. 50000 0. 000 0. 00
0345 304-06007  Aggregate Base Course (Cl ass 6) 3, 736. 000 0. 000
cY 0. 000 0. 00
60. 00000 0. 000 0. 00
0350 403-00720 Hot M x Asphalt (Patching) (Asphalt) 61. 000 0. 000
TON 0. 000 0. 00
230. 00000 0. 000 0. 00
0355 403-34721 Hot M x Asphalt (Grading SX) (75) (PG 58-28) 6, 234. 000 0. 000
TON 0. 000 0. 00
130. 00000 0. 000 0. 00
0360 403-34851 Hot M x Asphalt (Grading SX) (100) (PG 64-28) 500. 000 0. 000
TON 0. 000 0. 00
180. 00000 0. 000 0. 00
0365 412-00600 Concrete Pavement (6 Inch) 116. 000 0. 000
Sy 0. 000 0. 00
185. 00000 0. 000 0. 00
0370 412-00801 Concrete Pavenent (8 Inch) (Special) 1, 281. 000 0. 000
SY 0. 000 0. 00
245. 00000 0. 000 0. 00
0375 412-01000 Concrete Pavement (10 Inch) 98. 000 0. 000
Sy 0. 000 0. 00
300. 00000 0. 000 0. 00
0380 420-00112 Geotextile (Drainage) (dass 1) 583. 000 0. 000
SY 0. 000 0. 00
5. 00000 0. 000 0. 00
0385 503-00036 Drilled Shaft (36 Inch) 30. 000 0. 000
LF 0. 000 0. 00

150. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0390

0395

0400

0405

0410

0415

0420

0425

0430

0435

0440

506- 00212

507- 00000

603-01185

603- 01245

603- 01365

603- 01425

603- 05018

603- 05024

603- 05036

603- 05042

604- 00305

C21324
21324-BID
| M025A- 040

ROADWAY

Riprap (12

Concrete Sl

18 Inch

Re

24 Inch

Re

36 Inch

Re

42 Inch

Re

18 Inch

Re

24 Inch

Re

36 Inch

Re

42 Inch

Re

Inlet Type

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

ope and Ditch Paving

nforced Concrete Pipe (Conplete

nforced Concrete Pipe (Conplete

nforced Concrete Pipe (Conplete

nforced Concrete Pipe (Conplete

nforced Concrete End Section

nforced Concrete End Section

nforced Concrete End Section

nforced Concrete End Section

C (5 Foot)

ESTI MATE NO 0001

I'n Place)

In Pl ace)

I'n Place)

In Pl ace)

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
333. 000
cy
140. 00000
114. 000
cy
650. 00000
542. 000
LF
110. 00000
172. 000
LF
155. 00000
158. 000
LF
235. 00000
45. 000
LF
350. 00000
3. 000
EACH
1, 700. 00000
3. 000
EACH
2, 000. 00000
2.000
EACH
3, 000. 00000
1. 000
EACH
3, 100. 00000
2.000
EACH

3, 200. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:23: 07

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C21324 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21324-BID ESTI MATE RUN 09/ 01/ 2021
PRQJECT: | MD25A- 040 ESTI MATE NO 0001 13:23: 07
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 604- 00505 Inlet Type D (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
5, 700. 00000 0. 000 0. 00
0450 604-00510 Inlet Type D (10 Foot) 2.000 0. 000
EACH 0. 000 0. 00
6, 300. 00000 0. 000 0.00
0455 604-19105 Inlet Type R L 5 (5 Foot) 3. 000 0. 000
EACH 0. 000 0. 00
6, 400. 00000 0. 000 0. 00
0460 604-19110 Inlet Type R L 5 (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
7,400. 00000 0. 000 0.00
0465 604- 19205 Inlet Type R L 10 (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
10, 500. 00000 0. 000 0. 00
0470 604-19210 Inlet Type R L 10 (10 Foot) 2.000 0. 000
EACH 0. 000 0. 00
11, 000. 00000 0. 000 0.00
0475 604-30005 Manhol e Sl ab Base (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
5, 600. 00000 0. 000 0. 00
0480 604-30010 Manhol e Sl ab Base (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
6, 000. 00000 0. 000 0.00
0485 604-30015 Manhol e Sl ab Base (15 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
7, 000. 00000 0. 000 0. 00
0490 604-31010 Manhol e Box Base (10 Foot) 2.000 0. 000
EACH 0. 000 0. 00
7, 600. 00000 0. 000 0.00
0495 606-00302 Quardrail Type 3 (31 Inch Mdwest Guardrail System 3, 997. 000 0. 000
LF 0. 000 0. 00

32. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0500

0505

0510

0515

0520

0525

0530

0535

0540

0545

0550

606- 00910

606- 00940

606- 01340

606- 01370

606- 01380

606- 01407

606- 02003

606- 02005

606- 10900

607-53160

607-60620

C21324
21324-BID
| M025A- 040

| TEM
DESCRI PTI ON

ROADWAY

Guardrail Type 9 (Style CA)

Cuardrai |

Type 9 (Style CE)

End Anchorage Type 3D

Transition Type 3G

Transition Type 3H

Transition Type BR9- GR3

End Anchorage (Nonfl ared)

End Anchorage (Fl ared)

Bri dge Rail

Type 9

Fence Chain Link (60 Inch)

Road Cl osure Gate

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
172. 000
LF
125. 00000
50. 000
LF
125. 00000
7.000
EACH
1, 025. 00000
4. 000
EACH
2, 800. 00000
1. 000
EACH
1, 300. 00000
1. 000
EACH
2, 400. 00000
1. 000
EACH
2, 800. 00000
5. 000
EACH
3, 200. 00000
193. 000
LF
400. 00000
136. 000
LF
57. 00000
2.000
EACH

15, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:23: 07

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C21324 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 21324-BID ESTI MATE RUN 09/ 01/ 2021
PRQJECT: | MD25A- 040 ESTI MATE NO 0001 13:23: 07
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0555 608-00000 Concrete Sidewal k 1, 719. 000 0. 000
5% 0. 000 0.00
48. 00000 0. 000 0. 00
0560 608-00010 Concrete Curb Ranp 362. 000 0. 000
SY 0. 000 0. 00
185. 00000 0. 000 0.00
0565 609-20000 Curb Type 2 (Section B) (Special) 1, 151. 000 0. 000
LF 0. 000 0.00
44.00000 0. 000 0. 00
0570 609-21010 Curb and Gutter Type 2 (Section |-B) 904. 000 0. 000
LF 0. 000 0. 00
31. 00000 0. 000 0.00

0575 609-21011 Curb and Gutter Type 2 (Section I-M 655. 000 0. 000
LF 0. 000 0. 00
31. 00000 0. 000 0. 00
0580 609-21020 Curb and GQutter Type 2 (Section I1-B) 2,952. 000 0. 000
LF 0. 000 0. 00
35. 00000 0. 000 0. 00
0585 609-21021 Curb and Gutter Type 2 (Section I1-M 257. 000 0. 000
LF 0. 000 0. 00
35. 00000 0. 000 0. 00
0590 609-21900 Curb and Gutter Type 2 (Special) 1, 390. 000 0. 000
LF 0. 000 0. 00
40. 00000 0. 000 0. 00
0595 609- 24002 Gutter Type 2 (2 Foot) 1, 116. 000 0. 000
LF 0. 000 0. 00
44.00000 0. 000 0. 00
0600 609-24003 Gutter Type 2 (3 Foot) 99. 000 0. 000
LF 0. 000 0. 00
48. 00000 0. 000 0. 00
0605 609-24004 Gutter Type 2 (4 Foot) 7.000 0. 000
LF 0. 000 0. 00

59. 00000 0. 000 0. 00



CONTI D: C21324 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 21324-BID ESTI MATE RUN 09/ 01/ 2021
PRQJECT: | MD25A- 040 ESTI MATE NO 0001 13:23: 07
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0610 609-24008 CGutter Type 2 (8 Foot) 135. 000 0. 000
LF 0. 000 0. 00
81. 00000 0. 000 0. 00
0615 610-00020  Median Cover Material (Patterned Concrete) 2, 765. 000 0. 000
SF 0. 000 0. 00
22.00000 0. 000 0.00
0620 612-00021 Del i neator (Type |) (Barrier) 3. 000 0. 000
EACH 0. 000 0. 00
77.00000 0. 000 0. 00
0625 612-00023 Delineator (Type I11) (Barrier) 4.000 0. 000
EACH 0. 000 0. 00
87.00000 0. 000 0.00
0630 612-00039 Del i neator (Flexible) (Surface Munted) 7.000 0. 000
EACH 0. 000 0. 00
97. 00000 0. 000 0. 00
0635 612-00111 Del i neator (Drivable)(Type 1) 102. 000 0. 000
EACH 0. 000 0. 00
102. 00000 0. 000 0. 00
0640 612-00112 Del i neator (Drivable)(Type Il) 31. 000 0. 000
EACH 0. 000 0. 00
104. 00000 0. 000 0. 00
0645 612-00113  Delineator (Drivable)(Type I11) 30. 000 0. 000
EACH 0. 000 0. 00
107. 00000 0. 000 0.00
0650 612-00260 Location Marker (Fiber Optic)(Done) 3. 000 0. 000
EACH 0. 000 0. 00
102. 00000 0. 000 0. 00
0655 613-00200 2 Inch Electrical Conduit 1, 075. 000 0. 000
LF 0. 000 0. 00
16. 00000 0. 000 0. 00
0660 613-00306 3 Inch Electrical Conduit (Bored) 800. 000 0. 000
LF 0. 000 0. 00

24.00000 0. 000 0. 00



CONTI D: C21324 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 21324-BID ESTI MATE RUN 09/ 01/ 2021
PRQJECT: | MD25A- 040 ESTI MATE NO 0001 13:23: 07
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0665 613-00408 4 Inch Electrical Conduit (Bored) 80. 000 0. 000
LF 0. 000 0. 00
29. 00000 0. 000 0. 00
0670 613-01100 1 Inch Electrical Conduit (Plastic) 375. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0.00
0675 613-01200 2 Inch Electrical Conduit (Plastic) 4, 600. 000 0. 000
LF 0. 000 0. 00
16. 00000 0. 000 0. 00
0680 613-01300 3 Inch Electrical Conduit (Plastic) 380. 000 0. 000
LF 0. 000 0. 00
17. 00000 0. 000 0.00
0685 613-01400 4 Inch Electrical Conduit (Plastic) 75. 000 0. 000
LF 0. 000 0. 00
18. 00000 0. 000 0. 00
0690 613-07002 Type Two Pull Box 42.000 0. 000
EACH 0. 000 0. 00
1, 020. 00000 0. 000 0. 00
0695 613-07003 Type Three Pull Box 3. 000 0. 000
EACH 0. 000 0. 00
1, 025. 00000 0. 000 0. 00
0700 613-10000 Wring 1. 000 0. 000
LS 0. 000 0. 00
91, 100. 00000 0. 000 0.00
0705 613-13010  Luni naire(LED) (10, 000 Lunens) 40. 000 0. 000
EACH 0. 000 0. 00
2,400. 00000 0. 000 0. 00
0710 613-32350 Li ght Standard Steel (35 Foot) 34.000 0. 000
EACH 0. 000 0. 00
3, 020. 00000 0. 000 0. 00
0715 613-32352 Light Standard Steel (35 Foot) (2-Arm 2.000 0. 000
EACH 0. 000 0. 00

2,700. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0720 613-40000

0725

613-40010

0730

613- 50106

0735

613-50410

0740

614- 00011

0745

614- 00012

0750

614-00013

0755

614- 00612

0760

614- 00615

0765

614- 01402

0770 614-01503

C21324
21324-BID
| M025A- 040
| TEM
DESCRI PTI ON

Concrete Foundation Pad

Li ght Standard Foundati on

Li ghting Control

Center (Special)

Li ght Standard (Tenporary)

Si gn Panel

(Cass I)

Si gn Panel

(Cass Il)

Si gn Panel

(Cass Il1)

St eel

Si gn Post (W 6x12)

St eel

Si gn Post (W 6x15)

St eel

Si gn Surface Mount

Steel Sign Support (2-1nch Round)(Post

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

Base Pl ate (Slipbase)

and Socket)

1. 000

1, 600. 00000

31. 000
EACH
1, 550. 00000

1.000
EACH
12, 700. 00000

2.000
EACH
2, 700. 00000
252. 000
SF
21. 00000
638. 000
SF
26. 00000
348. 000
SF
39. 00000
30. 000
LF
77.00000
66. 000
LF
87. 00000
6. 000
EACH
407. 00000
9. 000
EACH

290. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 15

ESTI MATE RUN 09/ 01/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:23: 07

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C21324 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 21324-BID ESTI MATE RUN 09/ 01/ 2021
PRQJECT: | MD25A- 040 ESTI MATE NO 0001 13:23: 07
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0775 614-01573  Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 63. 000 0. 000
Sl i pbase)
EACH 0. 000 0. 00
407. 00000 0. 000 0. 00
0780 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 11. 000 0. 000
Sli pbase)
EACH 0. 000 0. 00
493. 00000 0. 000 0.00
0785 614-03001 Concrete Footing (Type 1) 2.000 0. 000
EACH 0. 000 0. 00
2, 850. 00000 0. 000 0. 00
0790 614-03002 Concrete Footing (Type 2) 4.000 0. 000
EACH 0. 000 0. 00
2,710. 00000 0. 000 0.00
0795 614-82010 Traffic Signal Pole Steel (1 Mast Arm 2.000 0. 000
EACH 0. 000 0. 00
25, 300. 00000 0. 000 0. 00
0800 614-85001 I npact Attenuator 1. 000 0. 000
EACH 0. 000 0. 00
30, 100. 00000 0. 000 0. 00
0805 614-87010 Fiber Optic Cable (Single Mde) (12 Fiber) 1, 115. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0810 614-87512 Splice Fiber Optic Cable (12 Strand) 1. 000 0. 000
EACH 0. 000 0. 00
4, 200. 00000 0. 000 0.00
0815 614-87612 Terminate Fiber Optic Cable (12 Strand) 2.000 0. 000
EACH 0. 000 0. 00
3, 800. 00000 0. 000 0. 00
0820 615-00050 Enbanknent Protector Type 5 10. 000 0. 000
EACH 0. 000 0. 00
350. 00000 0. 000 0. 00
0825 621-00450  Detour Pavenent 8, 684. 000 0. 000
Sy 4, 455. 000 267, 300. 00

60. 00000 4, 455. 000 267, 300. 00



CONTI D: C21324 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 21324-BID ESTI MATE RUN 09/ 01/ 2021
PRQJECT: | MD25A- 040 ESTI MATE NO 0001 13:23: 07
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0830 623-00604 4 Inch Plastic Pipe (lrrigation/Sleeve) 430. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
0835 623-06900 Val ve Box 16. 000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0. 00
0840 624-20300 Detour Drainage Pipe (Cl ass 0) 430. 000 0. 000
LF 186. 000 16, 740. 00
90. 00000 186. 000 16, 740. 00
0845 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0.239 278, 913. 00
1,167, 000. 00000 0. 239 278, 913. 00
0850 627-00008 Modi fied Epoxy Pavenment Marking 123. 000 0. 000
GAL 0. 000 0. 00
195. 00000 0. 000 0. 00
0855 627-00013 Pavenment Marking Paint (H gh Build) 220. 000 0. 000
GAL 28. 000 2,240.00
80. 00000 28. 000 2,240.00
0860 627-01010 Preformed Plastic Pavenent Marking (Type I)(Inlaid) 3, 164. 000 0. 000
SF 0. 000 0. 00
15. 00000 0. 000 0. 00
0865 627-30407 Pref ormed Thernopl astic Pavenent Narking (Word- Synbol) 380. 000 0. 000
Spec
(Sp SF 0. 000 0. 00
19. 00000 0. 000 0. 00
0870 627-30408 Preformed Thernopl astic Pavenent Marking (Shield) 436. 000 0. 000
SF 0. 000 0. 00
28. 00000 0. 000 0. 00
0875 627-30411 Pref ornmed Thernopl astic Pavement Marking (Xwal k- St op 620. 000 0. 000
Li ne
) SF 0. 000 0. 00
14. 00000 0. 000 0. 00
0880 630- 00000 *Fl aggi ng 3, 500. 000 0. 000
HOUR 246. 500 7,148.50

29. 00000 246. 500 7,148.50



CONTI D: C21324 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 21324-BID ESTI MATE RUN 09/ 01/ 2021
PRQJECT: | MD25A- 040 ESTI MATE NO 0001 13:23: 07
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0885 630-00007 *Traffic Control Inspection 310. 000 0. 000
DAY 15. 000 6, 225. 00
415. 00000 15. 000 6, 225. 00
0890 630-00012 *Traffic Control Management 130. 000 0. 000
DAY 22.000 22,770.00
1, 035. 00000 22.000 22,770.00
0895 630-80001  *Fl ashi ng Beacon (Portabl e) 10. 000 0. 000
EACH 0. 000 0. 00
825. 00000 0. 000 0. 00
0900 630-80335 *Barricade (Type 3 MA) (Tenporary) 8. 000 0. 000
EACH 1.500 157. 50
105. 00000 1.500 157. 50
0905 630-80341 *Construction Traffic Sign (Panel Size A) 159. 000 0. 000
EACH 2.500 77.50
31. 00000 2.500 77.50
0910 630-80342 *Construction Traffic Sign (Panel Size B) 86. 000 0. 000
EACH 24.000 744.00
31. 00000 24.000 744.00
0915 630-80343 *Construction Traffic Sign (Panel Size O 22.000 0. 000
EACH 3. 000 186. 00
62. 00000 3. 000 186. 00
0920 630-80344  *Construction Traffic Sign (Special) 18. 000 0. 000
SF 0. 000 0. 00
31. 00000 0. 000 0. 00
0925 630-80351 *Vertical Panel (Plastic) 40. 000 0. 000
EACH 10. 000 620. 00
62. 00000 10. 000 620. 00
0930 630-80355 *Portabl e Message Sign Panel 6. 000 0. 000
EACH 2.000 22,000. 00
11, 000. 00000 2.000 22,000. 00
0935 630-80358  *Advance \Warning Flashing or Sequencing Arrow Panel (C 2.000 0. 000
Type
ye) EACH 0. 000 0. 00

1, 600. 00000 0. 000 0. 00



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0940 630-80360

0945

630- 80363

0950

630- 80364

0955

630-80370

0960

630- 80380

0965

630- 85010

0970

630- 85020

0975

632- 00000

0980

700- 70010

0985

700-70012

0990 700-70013

C21324
21324-BID
| M025A- 040
| TEM
DESCRI PTI ON

*Drum Channel i zi ng Devi ce

*Drum Channel i zi ng Device (Wth Light) (Flashing)

*Drum Channel i zi ng Device (Wth Light) (Steady Burn)

Barrier (Tenporary)

*Traffic Cone

I npact Attenuator (Tenporary)

*Mbbi | e Attenuator

*Ni ght Work Lighting

F/ A M nor Contract Revisions

F/ A Asphalt Pavenent |ncentive

F/ A Concrete Pavenent |ncentive

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
200. 000
EACH
26. 00000
25. 000
EACH
52. 00000
20. 000
EACH
52. 00000
3, 500. 000
LF
38. 00000
175. 000
EACH
2.00000
2.000
EACH
7, 500. 00000
2.000
EACH
46, 750. 00000
1. 000
LS
38, 000. 00000
200, 000. 000
FA
1. 00000
10, 000. 000
FA
1. 00000
2, 000. 000
FA

1. 00000

QrY TH'S PERI OD
QTY TO DATE

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 500
. 500

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 500
. 500

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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1, 950.

234.

13, 490.

23, 375.

00

.00

00

.00

.00

00

.00

.00

.00

.00

13:23: 07

AMOUNT

1, 950.

234.

13, 490.

23, 375.

00

.00

00

00

.00

.00

00

.00

.00

.00

.00
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PCN: 21324-BID ESTI MATE RUN 09/ 01/ 2021
PRQJECT: | MD25A- 040 ESTI MATE NO 0001 13:23: 07
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0995 700-70016 F/ A Fuel Cost Adj ustnent 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1000 700-70019 F/ A Asphalt Cenent Cost Adjustnent 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1005 700- 70082 F/ A Furnish & Install Electrical Service 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1010 700-70100 F/ A Rel ocat e 11, 029. 710 0. 000
FA 11, 029. 710 11, 029. 71
1. 00000 11, 029. 710 11,029.71
1015 700-70111  Project First Program 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1020 700-70380 F/ A Erosion Control 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1025 700-70587 F/ A Hazardous Waste Disposal ... 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1030 700-70310 F/ A Landscapi ng 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1205 625-00000  Construction Surveying 1. 000 0. 000
LS 0. 100 16, 000. 00
160, 000. 00000 0. 100 16, 000. 00

CAT 0200 CURRENT AMI $ 7,956,461.71% 755,329.71%  755,329.71
CAT NO0300 STRUCTURES

1035 202-00400 Renoval of Bridge 1. 000 0. 000
EACH 0. 000 0. 00

88, 000. 00000 0. 000 0.00



CONTI D:

CAT NO0300

1040 206-00000

1045 206-00100

1050 206-00360

1055 206-01781

1060 206-01782

1065 403-34721

1070 408-01100

1075 420-00000

1080 502-00100

1085 502-00460

1090 502-00500

C21324
21324-BI D
| MD25A- 040
| TEM
DESCRI PTI ON
STRUCTURES
Structure Excavation
Structure Backfill (Cass 1)

Mechani cal Rei nforcenent of Soil

Shoring (Area 1)

Shoring (Area 2)

Hot M x Asphalt (Grading SX) (75) (PG 58-28)

Joi nt Seal ant

CGeonenbr ane

Drilling Hole to Facilitate Pile Driving

Pile Tip

Conpl ete Joint Penetration (CIP) Splice

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3, 290. 000
cy
26. 00000
12, 360. 000
cy
43. 00000
7, 745. 000
cy
20. 00000
1. 000
LS
1, 000. 00000
1. 000
LS
1, 000. 00000
136. 000
TON
130. 00000
141. 000
LF
70. 00000
5, 390. 000
%
14. 00000
104. 000
LF
205. 00000
26. 000
EACH
210. 00000
18. 000
EACH

1, 460. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:23: 07

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

CAT NO0300

1095

1100

1105

1110

1115

1120

1125

1130

1135

1140

1145

502- 02010

502-11489

504- 04410

504- 04420

507-00000

515- 00120

518- 00000

601- 03050

601- 04550

601- 40300

601- 40400

C21324
21324-BID
| M025A- 040
| TEM
DESCRI PTI ON
STRUCTURES

Dynam c Pile Test

St eel

Piling (HP 14x89)

Bl ock Facing

Precast Panel

Faci ng

Concrete Slope and Ditch Paving

Wat er proofi ng (Menbrane)

Seal er

Bri dge Conpression Joint

Concrete Class D (Wall)

Concrete Class G

Structural

Concrete Coating

Structural Concrete Stain

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
1, 200. 00000
759. 000
LF
145. 00000
1, 293. 000
SF
35. 00000
21, 087. 000
SF
51. 00000
4. 000
cy
650. 00000
136. 000
sy
35. 00000
175. 000
LF
350. 00000
228. 000
cy
1, 400. 00000
679. 000
cy
1, 145. 00000
859. 000
sy
9. 00000
2, 677. 000
sy

10. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:23: 07

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D:

CAT NO0300

1150 602-00020

1155 606-01403

1160 606-10900

1165 607-11530

1170 607-53160

1175 607-55110

1180 613-07029

1185 618-01163

CAT NO0400

1190 620-00002

1195 620-00012

C21324
21324-BID
| M025A- 040
| TEM
DESCRI PTI ON
STRUCTURES

Rei nforcing Steel

(Epoxy Coat ed)

Transition Type BR9- GR9

Bridge Rail Type 9

Fence (Speci al)

Fence Chain Link (60 Inch)

Safety Rail (Cable)

Pul | Box (24"x24"x12")

Prestressed Concrete | (CBT63)

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Field Ofice (Oass 2)

Field Laboratory (Cl ass 2)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
142, 675. 000
LB
1. 80000
4. 000
EACH
2, 600. 00000
342. 000
LF
400. 00000
40. 000
LF
1, 200. 00000
302. 000
LF
57. 00000
1, 167. 000
LF
51. 00000
2.000
EACH
775. 00000
1, 458. 000
LF
400. 00000
CAT 0300
1. 000
EACH
75, 000. 00000
1. 000
EACH

40, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

CURRENT AMI $ 4,564, 399.00 $

0. 000
1. 000
1. 000

0. 000
1. 000
1.000
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75, 000.

40, 000.

13:23: 07
CUMULATI VE
AMOUNT

.00
0. 00

.00
0. 00

.00
0. 00

.00
0. 00

.00
0. 00

.00
0. 00

.00
0. 00

.00
0. 00
00$ 0.00

00
75, 000. 00

00
40, 000. 00
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CONTI D: C21324 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21324-BID ESTI MATE RUN 09/ 01/ 2021
PRQIECT: | M025A- 040 ESTI MATE NO 0001 13:23: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
1200 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 6, 500. 00
6, 500. 00000 1. 000 6, 500. 00

CAT 0400 CURRENT AMI $  121,500.00$ 121,500.00% 121, 500. 00

PRQJECT TOTAL CURRENT AMI $12, 642,360.71 % 876,829.71% 876,829.71



